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DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

Michael O. Leavitt 168 North 1950 West

Govemor & pO, Box 144840
Salt Lake City, Utah 84114-4840
(801) 536-4100
(801) 359-8853 Fax
(801) 536-4414 T.D.D.
www.deq.state.ut.us Web

Dianne R. Nielson, Ph.D.
Executive Director

Kent P. Gray
Director

ERRC-520-98
October 30, 1998

Tony Medrano, Chief (§PM-GAC)

U. S. Environmental Protection Agency
Grants, Audit and Contracts Branch
999 18th Street, Suite 500

Denver, Colorado 80202-2466

Re: Fourth Quarter Superfund Report FY'99
Dear Mr. Medrano:

Enclosed are Quarterly Reports for the Fourth Quarter of FY'99 for our various Cooperative
Agreements. Please call Brad Johnson at (801) 536-4156 if you have any questions.

Sincerely, \
M i

;{;«Kent P. Gray, Director
Division of Environmental Response and Remediation

KPG/BTI/cj
Enclosure(s)

cc: Robin Coursen (with enclosure)
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SITE SPECIFIC REPORTS - 4™ QUARTER FFY 1998

SITE r;HASE ACTIVITY REPORT
BROWNFIELDS | .. o . | Continued to be involved with the Browntields Pilot Projects in the

State. Assisted West Valley City with preparation of a Brownfields

Pilot Proposal.

* Murray Smelter: Provide a project manager to assist with the
project.

* Ogden City: Provide a project manager to assist with the project.

* Provo/Ironton: Participated in meetings and discussions as
requested.

+ Salt Lake City/Gateway: Attended regularly scheduled Gateway
meetings. Discussed possibility of sampling city-owned property
using brownfields assessment funds.

* West Jordan Pilot: Attended monthly meetings and review
documents as requested. Discussed sampling plan with the local
pilot manager.

MIDVALE SLAG | RI/FS | Participated in numerous discussions and meetings to resolve issues
ouz2 . RD/RA | associated with State assurances for the site.
MURRAY RD/RA | Reviewed and provided comments on the following documents;
SMELTER Construction Management Plan, Health and Safety Plan, Smoke

- Stack Characterization Study, and Construction Quality Control Plan.

Participated in discussions regarding a Prospective Purchaser

Agreement for the site. Performed oversight activities of

construction for the project.

PALLAS RAIL EE/CA | Conducted site visits to observe construction activities. Reviewed

YARD construction reports, the Sampling and Analysis Plan, and Laboratory
Quality Assurance Plan. Participated in meetings as necessary.

PETROCHEM - RD/RA | Provided comments on various RD project plans and reports.

EKOTEK Participated in numerous meetings and discussions regarding the
project.

RICHARDSON RI/ES | No activities to report.

FLAT

ROSE PARK RA Continue to coordinate routine operation and maintenance activities.

SLUDGE PIT

SANDY EE/CA | Reviewed and provided comments on activities at the site.

SMELTER Participated in meetings to discuss UDEQ concerns with the

direction of the project. Conducted periodic site visits to review
progress of the coastruction.
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FINANCIAL REPORT - 3*” QUARTER FFY 98

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY

ACTIVITY

CURRENT AVAILABLE | FUNDS EXPENDED | % OF PROJECT TIME NEEDED FUNDS NEEDED

ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE
CORE $740,000 $740,000 $408,140 55% 9 MONTHS $331,860
BROWNFIELDS $150,000 $150,000 341,122 27% 9 MONTHS $108,878
MIDVALE SLAG OU2 $127,000 $127,000 $106,553 84% 9 MONTHS $20,447
MURRAY SMELTER $154,000 $154,000 $136,123 88% 9 MONTHS $17.877
PALLAS RAILROAD YARD $30,000 | $30,000 $16,411 55% 9 MONTHS $13,589
PETROCHEM $141,000 $141,000 $87,153 62% 9 MONTHS $53,847
RICHARDSON FLAT » $15,000 $15,000 $1,583 11% 9 MONTHS $13,417
ROSE PARK SLUDGE PIT $10,000 $10,000 $4.873 49% 9 MONTHS $5,127
SANDY SMELTER $155,000 $155,000 $61,381 40% 9 MONTHS $93.619
SITE ASSESSMENT $1,200,000 $1,200,000 $568,199 47% 9 MONTHS $631.,801
UP&L AMERICAN BARREL $25,000 $25,000 $9,728 39% 9 MONTHS $15,272
VOLUNTARY $435.000 $435,000 $28,663 7% 9 MONTHS $406,337
TOTALS $3,182,000 $3,182,000 $1,469,929 46% 9 MONTHS $1,712,071

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 year budget period, including transfers that have occurred since inception of the block agreement.
FUNDS AVAILABLE - Represents the total amount of funds currently in the account including annual disbursemnents and transfers.
% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.
TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.
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BLOCK RICHARDSON FLAT - 4656

$TGROBLOAMA 01 gru:g:; 1st Quarter {| 2nd Quarter || 3rd Quarter || Jul-98 | Aug-98 | Sep-98 || ath Quarter | YTD Tota Re‘:‘":i?“‘,’:\g
Personnel $ 7548{s 258 $ 438 - 0 0 ols - s 301 $7.247
Fringe Benefits 1S 2,627 87{|s 194s - 0 0 ofis $ 106 $2,521
Travel $ 489(1 8 - $ - 3 - o 0 olis $ - $489
Equipment $ - $ $ - $ - 0 0 ofls $ $0
Supplies 8 4803 128 3{s - 0 0 ofis $ 15 $485
DP Supplies/Equip || $ - $ - $ 3 - 0 0 olls $ - S0
Contractual $ - $ - 3 - $ - 0 0 ofs $ $0
Construction 3 - $ - $ - $ - 0 0 ol s $ $0
Other $ 108513 1208 5|8 - 0 0 ofis $ 17 $1,048
TOTALDIRECT{{S  12203ls 3694 s 7018 - 0 0 ofls $ 43903 11,770
indirect Allocations $§ 1,715 $ 5718 1118 - 0 0 0% - IIs 68 $1,647

TOTALYS 13924 s 426 $ 81|s o 0 ofls $ 507 | $ 13,417

CUMULATIVE: 426 507 507 507 507 507 507
BUD98.XLT (4656)
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

o REGION Vit
N7,

999 18th STREET - SUITE 500
%me\f DENVER, COLORADO 80202-2466

Date Due: 3} Yoo

Response to Quarterly Report

1. State___{4ta ty
2. Site Name 357/ 7 Mt
3. Reporting Period fé Lk_' @H@

4. RPM Name \ )¢ 5 1y

5. Approval '

Disapproval

Approval with comments as follows:,

RPM Signature and Date: }‘C‘Pé i 7 ;/ g

@ Printed on Recycied Faper



SITE SPECIFIC REPORTS - 4°° QUARTER FFY 1999

SITE PHASE ACTIVITY REPORT
BROWNFIELDS | ,..os: | Continued to be involved with the Brownfields Pilot Projects in the

State. '

» Murray Smelter: UDEQ continues to have a project manager
assigned to assist with the project as requested. EPA has not
coordinated any Brownfields activities for the reporting period.

. *» Ogden City: UDEQ continues to provide a project manager for
assistance as needed.

* Provo/Ironton: This site in in the UDEQ Voluntary Cleanup
Program. Brownfields activities are minimal.

.| » Salt Lake City/Gateway: Reviewed and commented on first draft
of Gateway District Sampling Plan addendum for Phase IT sampling
activities. _

* West Jordan Pilot: Attended monthly steering committee
meetings and project status meetings.

MIDVALE SLAG | RI/FS | Participated in the Remedy Review Board meeting to discuss the

ou2 RD/RA | proposed remedy for the site. Participated in numerous meetings and
discussions about the project and potential remedial options.

MURRAY RD/RA | Reviewed the Smoke Stack Response Action Study Report and

SMELTER Action Memorandum and provided comments. Reviewed the Work

: Plan for Site Characterization of the Drum Area and provided

comments. Participated in numerous meetings to discuss demolition
of the smoke stacks and institutional controls for the site.

PALLAS RAIL EE/CA | Conducted site visits to evaluate progress on the construction

YARD activities. Reviewed 2™ Quarterly Monitoring Report.

PETROCHEM - RD/RA | Participated in numerous meetings and discussions regarding the site,

EKOTEK including a Pre-construction Meeting and weekly Construction
Meetings. Reviewed weekly and monthly progress reports.

RICHARDSON RI/FS Paniéipatcd in meeting with EPA and United Park City Mines to

FLAT discuss the RI/FS and liability issues.

ROSE PARK RA | No activities to report.

SLUDGE PIT :

SANDY EE/CA | Continue to attempt to coordinate institutional controls issues with

SMELTER the EPA RPM for the site.

13



QUARTERLY EXPENDITURE REPORT

EXPENDITURES
ACTIVITY 1" QUARTER 2" QUARTER 3* QUARTER 4™ QUARTER
T FFY 99 FFY 99 FFY 99 FFY 99
CORE $98,306 $84,219 (516,113) $68,718
BROWNFIELDS $13,025 $6.160 $8.,705 $3,992
MIDVALE SLAG QU2 $16,037 $10.832 39,356 $7,586
MURRAY SMELTER $10,359. $8.582 $13,263 - $9.867
# PALLAS RAILROAD YARD $1,734 $795 $369 $229
r PETROCHEM $12,453 $22,166 $15,802 $10.808
RICHARDSON FLAT $713 $0 $1,601 $118
ROSE PARK SLUDGE PIT $787. $897 $68 $0
| SANDY SMELTER $3.438 $4,069 $826 $221
SITE ASSESSMENT $166,371 $90,316 $92,846 $50.492
UP&L AMERICAN BARREL $1,320 $1,433 $465 322
VOLUNTARY AGREEMENT PROGRAM 3$6.907 $13,392 $18.918 $7.314
TOTAL QUARTERLY EXPENDITURES $331,450 $242.861 $146.106 $159.367
FUNDING TRANSFER RECORD
FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE
Superfund CORE Midvale Slag OU2 $20,000 4/30/97
Superfund CORE Murray Smelter $10,000 4/30/97
Rose Park Petrochem $5,000 4/30/97
Superfund CORE Midvale Slag OU2 . $50,000 5/8/98
Superfund CORE Murray Smelter $20,000 5/8/98




FINANCIAL REPORT - 4TH QUARTER FFY 99
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BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY -- 3 YEAR PERIOD

CURRENT AVAILABLE | FUNDS EXPENDED | % OF PROJECT | TIME NEEDED | FUNDS NEEDED TO
ACTIVITY __ALLOCATION FUNDS TO DATE COMPLETE | TO COMPLETE COMPLETE
Core $700,000|  * $700,000 $643,270 92% 0 Months $56,730
Brownfields $150,000 $150,000| $63,421 42% OMonths | - $86,579
Midvale Slag OU2 $167,000 $167,000 $150,392 90% | 0Months $16,608
Murray Smelter $174,000 $174,000 $179,108 103% | 0 Months ($5,108
Pallas Railroad Yard $30,000 $30,000 $19,539 65% 0 Months $10,461
Petrochem $141,000 $141,000 $148,382 105% 0 Months ($7,382
Richardson Flat $15,000 $15.000 $4,016 27% 0 Months $10,984
Rose Park Sludge Pit $10,000 $10,000 $6,648]  66% 0 Months $3,352
Sandy Smetter $155,000 $155,000 $69,934 45% 0 Months $85,066
Site Assessment i $1 ,200.000 $1,200,000 $968,223 81% 0 Months $231,777
UP&L American Barrel $25,000 $25,000 $12,968 52% 0 Months $12,032
Voluntary $435,000 $435,000 $75,194 17% 0 Months 350,806
Totals $3,202,000|  $3,202,000 $2,341,095 73% 0 Months $860,905
CUF"-;lENT ALLOCATION - Rep the total funding allocated to each budget catagory for the 3 year budget periad, including transfers that have occurred since inception of the block agreement.
FUNDS AVAILABLE - Rep ts the total of funds y in the t including annuat disbursements and transfers.

% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.

TIME NEEDED TO COMPLETE - Rep

the of time ining in the block agreement.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.

Page 1

i



